CitY OF SUGAR LAND

Engineering Department
CIP Project Number: DR1002

Title: Localized Drainage Improvements
Project Phase: Construction

% of Phase Completion

Design Construction

Cost for this Phase: $100,000
Funding Sources: General Revenue
Project Manager: Mike Leech
Contractor: S&C Construction
Consultant: TBD

Project Description: Miscellaneous drainage improvements or repairs to existing
drainage infrastructure on an as needed basis.

Justification: Provides funding to rectify failures, such as, a "collapsed inlet" that could
occur anywhere in the City without notice. This project/funding will facilitate timely
correction of localized drainage problems and minimize flooding risks.

Updates: November 2009 - A contract was awarded to S&C Construction to perform the
services associated with this project at the November 17, 2009 City Council Meeting. The
project was wrapped into the annual on-call Street Rehabilitation contract which is funded
through the Public Works operational budget. Construction is scheduled to begin in
January. Approximately 20 storm sewer inlets, mostly in the First Colony area, have been
identified and will be rehabilitated through this project.

March 2010 - The annual on-call Street Rehabilitation contract is approximately 60%
complete. Extensive drainage related work was performed in the Lakefield Subdivision
including the rehabilitation of 15 storm sewer inlets. The remaining locations identified for



repair within the next several months are as follows and include several inlet and storm
sewer related repairs.

145.44 sq yds of pavement
Palm Royal @ Dupont @105 15,282.75

263.67 sq yds of pavement @
2711 River Birch 105 27685.35

80.78 sq yds of pavement @
2715 Pecan Ridge 105 8,481.90

Two Inlets 1,687.50

69.61 sqg yds of pavement @
2822 Pecan Ridge 105 7,309.05

One inlet 843.75

149.67 sq yds of pavement @
3022 Mesquite 105 15,715.35

111.77 sq yds of pavement @
2603 Coopers Post 105 11,735.85



